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MINUTES no. 4 

Steering Committee 
Millennium Challenge Account Moldova (MCA Moldova) 

 
October 11, 2013; 11:00 am 

Government of the Republic of Moldova; conference room, floor 6   
Members of the Steering Committee:  
1. Iurie LEANCĂ - Prime Minister of the Republic of Moldova, chair of the Steering 

Committee 

2. Victor BODIU - Secretary  General of the Government, deputy chair of the 
Steering Committee 

3. Anatol ARAPU - Minister of Finance 

4. Vasile BUMACOV - Minister of Agriculture and Food Industry  

5. Vasile BOTNARI - Minister of Transport and Road Infrastructure  

6. Gheorghe ŞALARU - Minister of Environment 

7. Alecu RENIȚĂ - Leader, Environmental Movement in Moldova  

8. Alexandru SLUSARI - President, National Federation of Employers in Agriculture and 
Food Industry  

9. Emilia MALAIRĂU - Executive Director, Employers’ Association „American 
Chamber of Commerce in Moldova” 

10. Dumitru URSU - President, Banks’ Association in Moldova 

11. Vladimir FLOREA - President, Employers’ Association “Union of Transporters and 
Road Workers in the Republic of Moldova” 

Observers: 
1. Leslie McCUAIG - Country Director for Moldova, Millennium Challenge 

Corporation  

2. Valentina BADRAJAN - Executive Director, Millennium Challenge Account Moldova  

The meeting was attended by:  
Members of the Steering Committee: 
1. Iurie LEANCĂ - Prime Minister of the Republic of Moldova, chair of the Steering 

Committee 

2. Victor BODIU - Secretary  General of the Government, deputy chair of the Steering 
Committee 

3. Ștefan CREANGĂ - Delegated by Mr. ARAPU, Minister of Finance  

4. Sergiu GHEȚIU - Delegated by Mr. BUMACOV, Minister of Agriculture and Food 
Industry  
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5. Vasile BOTNARI - Minister of Transport and Road Infrastructure 

6. Lazăr CHIRICĂ - Delegated by Mr. ȘALARU, Minister of Environment 

7. Alecu RENIȚĂ - Leader, Environmental Movement in Moldova 

8. Alina GHELEȚCHI - Delegated by Mr. SLUSARI, President, National Federation of 
Employers in Agriculture and Food Industry 

9. Emilia MALAIRĂU - Executive Director, Employers’ Association „American Chamber 
of Commerce in Moldova” 

10. Dumitru URSU - President, Banks’ Association in Moldova 

11. Dumitru ALBULESA - Delegated by Mr. FLOREA, President, Employers’ Association 
“Union of Transporters and Road Workers in the Republic of 
Moldova” 

Observers: 
Jeffrey GOVEIA  - Deputy Country Director of the Millennium Challenge 

Corporation for Moldova  

Valentina BADRAJAN - Executive Director of MCA Moldova 

Secretary of the Steering Committee: 
Ion BORȘ - Legal Advisor of the Millennium Challenge Account Moldova 

Invitees: 
Igor PERJAN - Deputy Executive Director of MCA Moldova 

Valentin BOZU - Deputy Executive Director of MCA Moldova 

Leonid MAZILU - Procurement Director of MCA Moldova        

Elena BODIU 

Inga BURLACU 

Sergiu IUNCU 

Ana GROZA 

- 

- 

- 

- 

Finance and Administrative Director of MCA Moldova 

Communication Director of MCA Moldova 

Director of Transition to High Value Agriculture Project  

Legal consultant 

Agenda: 
1. Report on the status of the Central Irrigation Systems Rehabilitation Activity of the 

Transition to High Value Agriculture Project of the Compact on October 1, 2013 
 

2. Approval of amendments to the 2013 Compact budget 
 

3. Approval of the MCA Moldova’s Procurement Plan for the period of October 2013 - 
March 2014 

 
4. Approval of the audit report delivered by Ernst & Young SRL for the period of July – 

December 2012 
 

5. Approval of the signing of the audit contract   
 

6. Report on the signing of the additional agreement no.5 to the contract with Booz Allen 
Hamilton, MCA Moldova’s Procurement Agent 
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7. Report on the revision of salary rates of MCA Moldova staff 
 

8. Report on the selection of the membership of the Consultative Group of MCA 
Moldova 

 
9. Report on the „shopping” procurements made by MCA Moldova from June to 

September 2013 
 

10. Report on the amendments made to the MCC’s Procurement Guidelines 
 

11. Report on the bid challenge against the contract award for the rehabilitation of central 
irrigation systems 

 
The meeting was chaired by Prime Minister Leanca, the chair of the Steering Committee. 
 The Steering Committee members had no objections to the agenda of the meeting and, upon 
the proposal of the chair of the session, approved it unanimously. 

 
Item 1. Report on the status of the Central Irrigation Systems Rehabilitation Activity of 

the Transition to High Value Agriculture Project of the Compact on October 1, 2013 
Mr. Iuncu, the Director of the Transition to High Value Agriculture Project (THVA project), 

reported that the Central Irrigation Systems Rehabilitation Activity (CISRA) will extend the 
irrigated area to 15 500 hectares. There are 34 rural localities in the areas covered by the irrigation 
systems and more than 9000 farmers will benefit from their rehabilitation. 

 CISRA has three distinct stages: detailed design, rehabilitation works at CIS and the defect 
notification period (up to 1 year). 

CISRA Background 
Mr. Iuncu stressed that according to the Compact provisions, CISRA is closely linked with 

the Irrigation Sector Reform Activity (ISRA). The latter is an institutional development component 
related to the development and approval of the legal and institutional frameworks required for the 
establishment and operation of Water Users’ Associations (WUAs), transfer of management of 
irrigation systems to WUAs and the legal framework on the approval and enforcement of the new 
Water Law. The successful achievement of the ISRA milestones served as either program or design 
preconditions of THVA project that conditioned the launch of CISRA and its implementation 
stages. 

The detailed design process of CIS started in October 2011 and ended in June 2013. 

 When the designs were ready the second CISRA stage started with the announcement of the 
bidding for selection of construction and construction supervision companies, followed by their 
mobilization and start of the rehabilitation works. 

The biddings for selection of construction companies for 9 CIS were announced from 
November 2012 till July 2013. 

The construction of the first 9 CIS shall not exceed 18-20 months and shall complete by the 
spring of 2015. 

The rehabilitation of Chircani-Zirnesti and Cahul irrigation systems will depend on the 
available budget and potential savings and will be based on the modular approach allowing for the 
full rehabilitation of parts of the systems. 

Mr. Iuncu continued the report by focusing on the existing and potential challenges in 
CISRA implementation. 
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Prime Minister Leanca, in turn, suggested that consultations should be started to find 
additional funds from other donors, including from the European banks or private investments, to 
successfully complete the projects. 

Mrs. Badrajan communicated that at the last meeting of the Consultative Group, its members 
formulated a request for the Government of Moldova to include the CIS to be rehabilitated with the 
Compact funds on the list of assets that may not be privatized.  

The members of the Steering Committee took note of the report on the CISRA status on 
October 1, 2013. 

The chair of the meeting suggested proceeding to the next item on the agenda. 

 
Item 2.  Approval of amendments to the 2013 Compact budget 
Mrs. Bodiu, Finance and Administrative Director, reported on the major amendments to be 

made to the 2013 Compact budget. 

The revised budget lines were included in a table and attached to the records sent to the 
members of the Steering Committee in advance. 

 Mrs. Bodiu asked the Steering Committee members to approve the revised 2013 Compact 
budget and the Steering Committee unanimously approved it. 

The chair of the meeting suggested proceeding to the next item on the agenda.  

 
Item 3. Approval of the MCA Moldova’s Procurement Plan for the period of October 

2013 - March 2014 
Mr. Mazilu, Procurement Director, reported that according to the MCC Procurement 

Directives, before starting any procurement, it must be included in the Procurement Plan and duly 
approved by the Steering Committee – the senior body of MCA Moldova, and further by MCC. 

The Procurement Plan suggested for approval covers 6 months (October 2013 – March 2014). 
The brief description of every activity in this plan follows below: 

I. THVA Project 
The procurements for this project relate to the goods for the national river basin monitoring 

network under ISRA. More specifically: 

1. Office equipment and other devices for 4 WUAs. 

2. Equipment and other devices for the establishment of the common platform for authorization 
of water use CP1. 

3. Contracting of the services of the state-owned enterprise Posta Moldovei for payment of 
compensations of project affected persons under the CIS rehabilitation activities.  

II. Program Administration and Audit 
1. Consultancy for development of the Program Closure Plan for MCA Moldova. 

2. Procurement and contract administration consultancy. 

The members of the Steering Committee of MCA Moldova unanimously approved the 
MCA Moldova’s Procurement Plan for the period of October 2013 - March 2014. 

The chair of the meeting suggested proceeding to the next item on the agenda.   

 
Item 4. Approval of the audit report delivered by Ernst & Young SRL for the period of 

July 2012 – December 2012   
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Mrs. Bodiu, Finance and Administrative Director, reported that the spending from the 
Compact and 609g Grant were audited in January-February 2013 for the period of July-December 
2012 by Ernst & Young SRL. 

According to the MCC procedures and MCA Moldova’s Bylaws, the audit report requires 
the approval by the Steering Committee. 

The audit found no errors or violation of the MCA Moldova’s internal procedures and 
MCC’s Guidelines or spending for other purposes than the Compact ones. No violations of the 
MCA Moldova’s internal control procedures had been found either. Moreover, two experts of the 
Office of Inspector General conducted an additional inspection of both the documents of the audit 
company and the documents and procedures of MCA Moldova from May 13 to 25. 

On August 22 MCA Moldova received the final approval of the audit report by OIG, which 
confirms the audit findings. 

The members of the Steering Committee unanimously approved the audit report for the 
period of July-December 2012 delivered by Ernst & Young SRL 

The chair of the meeting suggested proceeding to the next item on the agenda. 

 

Item 5. Approval of the signing of the audit contract   
Mrs. Bodiu, Finance and Administrative Director, reported that according to its work plan, 

MCA Moldova announced the bidding for procurement of audit services for 2013-2015. 

Two out of three eligible companies submitted their bids. The eligibility of the audit 
companies was determined by the OIG experts who came on a mission to Moldova for this purpose. 
The winning company was Î.C.S. ”KPMG Moldova” SRL. 

The negotiations with this company started on September 27, 2013 and were constructive, 
the audit company responding professionally and in a timely manner to MCA Moldova’s requests. 

The audit contract, that requires the approval by the Steering Committee according to the 
MCA Moldova’s Bylaws, contains standard clauses and its template was approved by OIG and 
donor and is part of the bidding documents. 

Mrs. Bodiu asked the Steering Committee to approve the contract with Î.C.S. ”KPMG 
Moldova” SRL. 

The members of the Steering Committee unanimously approved the signing of the contract 
with the audit company Î.C.S. ”KPMG Moldova” SRL. 

The chair of the meeting suggested proceeding to the next item on the agenda. 

 
Item 6. Report on the signing of the additional agreement no.5 to the contract with Booz 

Allen Hamilton, MCA Moldova’s Procurement Agent 
Mr. Mazilu, Procurement Director, reported on the need to extend the full assistance 

provided by the Procurement Agent for the next six (6) months, revising the Consultant’s scope of 
services. 

Mr. Mazilu informed that the Amendment no.5 had been negotiated with Booz Allen 
Hamilton (USA) and further approved by MCC (September 8, 2014). 

Mr. Mazilu further asked the Steering Committee to approve the signing of the Amendment 
no.5 to the Contract no. QCBS/02 with Booz Allen Hamilton that revises the scope of the 
Consultant’s services for the next six months. 
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The members of the Steering Committee unanimously approved the signing of the 
Amendment no.5 to the contract with Booz Allen Hamilton (USA). 

The chair of the meeting suggested proceeding to the next item on the agenda. 

  
Item 7. Report on the revision of salary rates of MCA Moldova staff  
Mr. Bozu, the Deputy Executive Director of MCA Moldova, reported on issues related to 

the salary rates of MCA staff. 

The members of the Steering Committee unanimously approved the proposal of the MCA 
Moldova’s executive body related to the pay of MCA staff. 

The chair of the meeting suggested proceeding to the next item on the agenda.  
 

Item 8. Report on the selection of the membership of the Consultative Group of MCA 
Moldova  

Mrs. Burlacu, the Communication and Documentation Director, reported on the MCA 
Moldova’s requirements to the Consultative Group and selection of its members. 

The 2 year terms of office of 5 CG members – representatives of the civil society, ended this 
September.  

Therefore, in July- August this year MCA Moldova held a public competition for the vacant 
positions in the Consultative Group. 

Following the evaluation by the working group, 5 NGOs and applicants with the maximum 
score were selected according to the abovementioned Rules. These applicants represent the civil 
society and will replace the members of the CG whose terms of office ended this September as 
follows:  

1. A.O. Association of Independent Press, Mr. Petru Macovei 
2. A.O. Center for Analysis and Prevention of Corruption, Mrs. Galina Bostan 
3. A.O. Chamber of Commerce and Industry, Mr. Sergiu Harea 
4. A.O. National Farmers’ Federation, Mr. Valeriu Cosarciuc 
5. A.O. Association of Women for Environment Protection and Sustainable Development, 

Mrs. Ioana Bobînă. 

As for the CG members that represent the local governments Mrs. Burlacu reported that the 
State Chancellery had delegated 2 representatives till the end of the Compact – Victor Sau, the head 
of the Soroca rayon, and Elena Dobzeu, mayor of the Grozesti commune, Nisporeni rayon. 

Given that MCA Moldova is responsible for the logistical arrangements for CG and to 
enforce the decision of the CG, MCA Moldova will regularly keep the Steering Committee updated 
on the CG’s recommendations on the Compact implementation. 

The chair of the meeting suggested proceeding to the next item on the agenda. 

 

Item 9. Report on the „shopping” procurements made by MCA Moldova from June to 
September 2013 

The report was delivered by Mr. Mazilu, who gave the members of the Steering Committee 
the list of procurements made from June to September 2013. 

 

Item 10. Report on the amendments made to the MCC’s Procurement Guidelines 
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Mr. Mazilu, Procurement Director, reported that given that the contract with the 
Procurement Agent (Booz Allen Hamilton, USA) is expected to end soon, all the procurement – 
related responsibilities will be fully transferred to MCA Moldova starting in March 2014. The 
transition process will be gradual under the MCC’s coordination. 

For efficient transition, the communication between MCC and MCA Moldova needs to be 
scaled up during the procurement processes, both between MCA Moldova and the MCC’s sector 
partners and between MCA Moldova and the MCC’s Resident Country Mission to Moldova. 

To this end, MCC suggested introducing new endorsement requirements to the procurement 
procedures to ensure increased and efficient supervision of the procurements made by MCA 
Moldova. The revisions suggested by MCC are included in the Approval Matrix attached to this 
Minutes. 

 

Item 11.  Report on the bid challenge against the contract award for the rehabilitation of 
central irrigation systems 

Mr. Bors, the Legal Advisor of MCA Moldova, reported on the submission of the bid 
challenge from a bidder in the bidding announced by MCA Moldova on May 27, this year for the 
rehabilitation of CIS on the Nistru River, split into three lots (lot 1 – CIS Jora de Jos, lot 2 – CIS 
Cosnita and lot 3 – CIS Puhaceni and Roscani). 

The bid challenge will be considered according to the Bid Challenge Rules developed by 
MCA Moldova and MCC in November 2012. 

The Steering Committee members took note of the report on the submission of the bid 
challenge against the contract award for the rehabilitation of central irrigation systems.  

 

Having examined the reports, the Steering Committee DECIDED TO: 

1. Take note of the report on the status of CISRA of THVA project of the Compact on October 
1, 2013. 

2. Approve the amendments to the 2013 Compact budget (according to annex no.1). 

3. Approve the Procurement Plan of MCA Moldova for the period of October 2013 – March 
2014 (according to annex no.2). 

4. Approve the audit report delivered by Ernst & Young SRL for the period of July 2012 – 
December 2012 (according to annex no.3).  

5. Approve the signing of the audit contract with Î.C.S. ”KPMG Moldova” SRL for the period 
of 2013 - 2015 (according to annex no.4).  

6. Approve the signing of the Additional Agreement no.5 to the contract with Booz Allen 
Hamilton (according to annex no.5). 

7. Approve the recommendations of the executive body of MCA Moldova on the salary rates of 
MCA Moldova staff. 

8. Take note of the report on the selection of the membership of the Consultative Group of 
MCA Moldova. 

9. Take note of the report on the “shopping” procurements made by MCA Moldova from June 
to September 2013 (according to annex no.6).  
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10. Take note of the report on the amendments to the MCC’s Procurement Guidelines (according 
to annex no.7). 

11. Take note of the report on the submission of the bid challenge against the contract award for 
the rehabilitation of central irrigation systems. 

 

Iurie LEANCĂ  
Prime Minister of the Republic of Moldova 

Chair of the Steering Committee 
 

 

 

 

___________(signature)___________ 

Victor BODIU 
Secretary General of the Government,  

Deputy Chair of the Steering Committee  

 

 

___________( signature)___________ 

Valentina BADRAJAN  
Executive Director of MCA Moldova 

 

___________( signature)___________ 

Ion BORȘ 
Legal Advisor of MCA Moldova,  

Secretary of the Steering Committee of MCA 
Moldova       

 

 

 

___________(semnătura)___________ 
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